
Crescent City Connection Division 
 

 

Project Update on Act 402 of 1976 

and 

Presentation of Facility Maintenance 

Projects with Evaluation of Toll Revenue 

Presented to:  

Crescent City Connection Oversight Committee 

October 21, 2010 1 



Agenda 

A. Opening Remarks 

B. Legislatively Mandated Completion of Four Projects 
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A.  Opening Remarks 

• Introduction of  CCC Oversight Committee Members 

• Introduction of CCCD Staff 

• Opening Remarks by Director of Toll Facilities  
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B. Legislatively Mandated Completion of Four Projects 

 

The legislature mandated that certain items be completed before 

any funding could be done on the 13 projects 
 

• Opening transit lanes for “HOV2” or “High Occupancy Vehicles 2” traffic 

on the Greater New Orleans Mississippi River Bridges. 

 

• Providing an additional toll tag lane for cars entering from the Algiers area. 

 

• Installing a video or photo monitoring system as defined in R.S. 

47:820.5.1(C)(3). 

 

• Repainting the upriver span of the Crescent City Connection bridge (CCC 

Bridge No. 1) 

 

All of these were completed 
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C.  Completed Projects from List of Original 13 Projects 

Completed Projects 
 

• Funding of the required land use plan of the bridges right of way.   
 

• Completion of the bridge(s) project and its approaches.    
 

• Lighting of the Eastbank and Westbank approaches to the bridge(s) project, 

including the Westbank Expressway approach through ground level and the 

planning and construction of turn lanes, turn-arounds, and intersections, 

lighting, maintenance, grass cutting, and landscaping of the Westbank 

Expressway and connecting arteries.    
 

• The legally and structurally required control devices regulating traffic on 

the exclusive transit lanes construction in accordance with federal laws and 

guidelines.  This has been completed. 
 

• The General DeGaulle Drive, Terry Parkway and Shirley Drive landscaping 

and beautification project.   
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D.  Status of Remaining Projects from Original 13 Projects 

 

• Extension Of Peters Road South To An Intersection With 
Louisiana Highway 23  
 

• Four-laning of Lapalco Blvd. from Victory Drive to Highway 90 
 

• Improvements on Barataria Blvd. & Terry Parkway 
 

• 4th Street Extension to Burmaster/General DeGaulle 
 

• Upgrading of Peters Road and its rail corridor and an 
additional toll tag lane for cars entering from Algiers area 
 

• Down Ramp exit to Mardi Gras Blvd. to service Algiers area 
 

• Repainting of the Crescent City Connection 
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Extension of Peters Road South to an Intersection with Louisiana Highway 23  
 

• Feasibility study to connect with the existing rail line along La 23 in Plaquemines 
Parish completed in December 2002 
 

• Upgrading Peters Road from two (2) to three (3) lanes from Fourth Street to Lapalco 
Blvd.   
o Let in July, 2005 

o Cost - $3.8 million 

 

• Section of Peters Road from Lapalco Blvd. to Engineers Road was also studied for 
widening by the RPC  
o On hold due to cost and need to stabilize the Murphy Canal embankment  

o Need information from consultant 

o Cost – To Be Determined 

 

• Environmental Assessment (EA) for extension of Peters Road (LA 3017 from 
Engineers Road to Belle Chasse Highway (LA23) in Plaquemines Parish  
o Federal Highway Administration issued a Finding of  No Significant Impact (FONSI) in 

December, 2004.  

o Cost - $81.1 million 

D.  Status of Remaining Projects from Original 13 Projects 
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Extension of Peters Road South to an Intersection with Louisiana 
Highway 23  
 

D.  Status of Remaining Projects from Original 13 Projects 
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Peters from Lapalco 

to Engineers Road 

Peters from Engineers Road 

to Belle Chasse Highway 

Peters from 4th 

Street to Lapalco 

Harvey Canal 



 

Extension of Peters Road South to an Intersection with Louisiana 
Highway 23  
 

Completed portion of 

Peters Road from 4th 

Street to Lapalco 

Harvey Canal 

Peters Road near 4th Street Looking South 

D.  Status of Remaining Projects from Original 13 Projects 
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Extension of Peters Road South to an Intersection with Louisiana 
Highway 23  
 

Portion of Peters Road 

from Lapalco to 

Engineers Road on hold  

Peters Road Looking South 

D.  Status of Remaining Projects from Original 13 Projects 
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Extension of Peters Road South to an Intersection with Louisiana 
Highway 23  
 

D.  Status of Remaining Projects from Original 13 Projects 
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Portion of Peters Road from 

Engineers Road to Belle 

Chasse Highway (LA 23) 



 

Four-laning of Lapalco Blvd. from Victory Drive to Highway 90   
 

• Widening of Lapalco from two (2) to four (4) lanes in the section from Victory Drive to U.S. 
Hwy. 90.  

o Approximately half (1.9 miles) of the 4.1 mile corridor from Victory Drive to Hwy. 90 has 
been completed  in the area from Segnette Blvd. to U.S. Hwy 90 

o Undertaken with assistance from Regional Planning Commission 

o Funded by RPC with Jefferson Parish matching funds 

o Total cost of $7.8 million in October, 2004 

o Total Estimated Cost – To Be Determined 

Portion Of Project Still 

To Be Completed 

Completed Portion of Project 

D.  Status of Remaining Projects from Original 13 Projects 
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Four-laning of Lapalco Blvd. from Victory Drive to Highway 90    
 

Completed Portion of Project 

from Segnette Blvd. to U.S. 

Hwy. 90 

Lapalco Blvd. Looking West 

D.  Status of Remaining Projects from Original 13 Projects 
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Four-laning of Lapalco Blvd. from Victory Drive to Highway 90    
 

Portion of Project from 

Segnette Blvd. to Victory 

Drive Still to be Completed 

Lapalco Blvd. Looking East 

D.  Status of Remaining Projects from Original 13 Projects 
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Improvements on Barataria Boulevard and Terry Parkway 
 

• Substantial improvements were completed on Barataria Boulevard  
o Widening of LA. 45 from four (4) to six (6) lanes  

o Drainage improvements between U.S. Hwy. 90 and Lapalco Boulevard  

o Extensive drainage and signalization work at the Barataria and Patriot 
Street intersection  

o Project funded by RPC 

o CCCD funds moved to fund design of Peters Road ramps 

o Cost of $6.2 million in June, 2006. 

 

• Minor improvements implemented along Terry Parkway  
o Traffic signal upgrades  

o Minor landscaping at selected intersection  

o Cost of $300,000. 

 

Projects have been completed. 

D.  Status of Remaining Projects from Original 13 Projects 
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Improvements on Barataria Boulevard and Terry Parkway 

Location of Project 

D.  Status of Remaining Projects from Original 13 Projects 
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4th Street Extension to Burmaster/General DeGaulle 
 
• The upgrading of the General DeGaulle Drive-Burmaster Avenue approach 

to the bridge(s) by extending Louisiana Highway 18 from Huey P. Long 
Avenue in central Gretna along Fourth and/or Fifth Streets eastward to 
Burmaster Avenue 

o Project at 60% Final Plans 

o Revised to include Governor Hall Extension (Included in EA and locally 
funded) 

o Partially funded by CCCD, RPC, and City of Gretna 

o The 4th Street Extension is scheduled for late 2010 early 2011 letting 

o CCCD contributed $3 million for environmental planning and 
engineering design services 

o Cost - $9 million 
 
 

D.  Status of Remaining Projects from Original 13 Projects 
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4th Street Extension to Burmaster/General DeGaulle 

Added Governor 

Hall Connector 

Original Project Limits 

D.  Status of Remaining Projects from Original 13 Projects 

18 



 

4th Street Extension to Burmaster/General DeGaulle 

Burmaster St. looking East From Hamilton Street looking  Northeast 

From 1st Street looking down Gov. Hall (South) 

D.  Status of Remaining Projects from Original 13 Projects 
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General DeGaulle Improvements 
 

• Eastbound 3rd lane extended to Behrman 

• Westbound widened to 3 lanes at new U-turn east of Holiday Drive 

• Westbound widened to 4 lanes at MacArthur Drive 

• Westbound widened to 5 lanes east of Shirley Drive 

• Westbound widened at approach to toll plaza 
o All widening locations to include necessary drainage improvements and additions 

o Also includes lighting improvements 

o Currently at 95% final 

o Original Estimated Cost - $7 million 

 

• General DeGaulle Drainage Improvements at Wall Blvd. and Behrman Place 

o Construction Cost - $21 million 

 

• Total Cost - $28 million 
 
 

D.  Status of Remaining Projects from Original 13 Projects 
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General DeGaulle Improvements 

Location of Project 

General DeGaulle Looking West 

General DeGaulle at Shirley Dr. 

D.  Status of Remaining Projects from Original 13 Projects 
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Peters Road On/Off Ramps 
 

• Separated into 2 Phases 
• Phase 1: Westbound Lanes 

o Provides a relocated Entrance Ramp from Manhattan Blvd. 

o Provides an Exit Ramp to Peters Rd./Harvey Canal Tunnel 

o Also includes at-grade roadway improvements 

o Currently at 60% Final Design 

o Projected 95% Final in January 2011 with ROW acquisition in April 2011 

o Estimated Cost - $25 million 
 

• Phase 2: Eastbound Lanes 
o Provides a relocated Exit Ramp for Manhattan Blvd. 

o Provides an Entrance Ramp from Peters Rd./Harvey Canal Tunnel 

o Also includes at-grade roadway improvements 

o Project to begin after completion of Phase I 

o Estimated Cost – To Be Determined 
 

• Includes additional toll tag lane for cars entering from Algiers area 
o This task has been completed 

D.  Status of Remaining Projects from Original 13 Projects 
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Peters Road On/Off Ramps 

Location of Project 

D.  Status of Remaining Projects from Original 13 Projects 
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Peters Road On/Off Ramps 

Phase I 

Phase II 

D.  Status of Remaining Projects from Original 13 Projects 
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Down Ramp exit to Mardi Gras Blvd. to service Algiers Area 
 
• A down ramp exit to Mardi Gras Boulevard to service to Algiers area 

o A number of community meetings were held to develop and assess conceptual 
design options.   

o While technically feasible, the project remains on hold. 

o High costs associated with land acquisition.  

o Difficulties meeting design standards coming off the downgrade of the bridge. 

Proposed Project Location 

Mardi Gras Blvd. Looking West 

D.  Status of Remaining Projects from Original 13 Projects 
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Repainting of the Crescent City Connection  
 

• CCC Bridge No. 1 was repainted 

• CCC Bridge No. 2 needs to be repainted 

o Estimate to repaint Bridge No. 2 is $20,000,000 

 

 

 

• Approaches to Bridge No. 1 need to be repainted 

o Estimate to repair Algiers Approach is $7,400,000 

o Estimate to repaint New Orleans Approach is $5,600,000 
 

 

 

 

 

 

Algiers Approach to CCC Bridge No. 1  New  Orleans Approach to CCC Bridge No. 1 

D.  Status of Remaining Projects from Original 13 Projects 
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Estimated Cost to Implement = $194,200,000* 
 
 

*Does not include the costs for portions of the remaining 
  projects yet to be developed, project and cost information 
  not yet provided by other sources. 

 

D.  Status of Remaining Projects from Original 13 Projects 
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E.  Facility Maintenance Projects – Current and Planned 

 

• Projects Pending Construction 

• Projects Planned or In Design 

o Ferry Landings 

o Buildings 

o Bridges 

o Toll Facilities 

o Electrical 

o Marine Vessels 
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E.  Facility Maintenance Projects – Current and Planned 

Facility Maintenance Projects Pending Construction 

Number of Projects = 8 

Estimated Cost to Implement = $2,460,000 

Not including FEMA/grant funding 

Riverbound Expressway 

over St. Charles 

CCC Bridge #2 

Ramp PI at I-10 Eastbound 
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E.  Facility Maintenance Projects – Current and Planned 

1.  Ferry Landings  

Number of Projects = 18 

Estimated Cost to Implement = $8,900,000 

Canal Street Ferry Facility 

Escalator Rehabilitation 

Fenders and Bumpers 

Repairs/Replacements 

Algiers Pedestrian 

Access Bridge 
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E.  Facility Maintenance Projects – Current and Planned 

2.  Administration, Police/Maintenance Buildings, & 

Stormwater Pump Station 

     Number of Projects = 6 

Estimated Cost to Implement = $6,265,000 
 

 

Stormwater Pump Station Proposed Alternate  

Manhole 

Stormwater Pump Station 
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E.  Facility Maintenance Projects – Current and Planned 

3.  Bridges 

     Number of Projects = 13 

     Estimated Cost to Implement = $51,730,000 

 (not including right-of-way needs) 

 

New Orleans Approach 

to CCC Bridge No. 1 
CCC Bridge No. 2 – 

Pier 2 Fender System 
Curtain Wall Settlement 
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E.  Facility Maintenance Projects – Current and Planned 

 

4.  Toll Facilities 

     Number of Projects = 4 

     Estimated Cost to Implement = $865,000 
 

5.  Electrical 

     Number of Projects = 1 

     Estimated Cost to Implement = $65,000 
 

6.  Marine Vessels 

     Number of Projects = 25 

     Estimated Cost to Implement = $15,435,000 
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F.  Costs to Implement 

• Remaining Projects from Original 13 Projects 

o Estimated Cost to Implement = $194,200,000 

 

• Facility Current Projects – Pending Construction 

o Estimated Costs to Construct 8 projects =  $2,460,000  

 

• Facility Planned or In Design Projects 

o Ferry Landings 18      $8,900,000 

o Buildings    6      $6,265,000 

o Bridges  13    $51,730,000 

o Toll Facilities   4         $865,000 

o Electrical    1           $65,000 

o Marine Vessels 25     $15,435,000 

 Subtotal  67    $83,260,000 

Costs will change as projects are developed 

 

 Total Estimated Project Costs = $279,920,000 
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G. Toll Revenue Evaluation 

• Tolls begun January 1989 

• Cash and Transponder transactions from beginning 

• Mandated reductions in transponder transactions - 
 January to June 1989 - $0.50/axle 

 July 1989 to September 1994 - $0.35/axle 

 October 1994 to September 1999 - $0.25/axle 

 October 1999 to present - $0.20/axle 

• Toll paid eastbound only 

CCCD Toll History In Review 
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G. Toll Revenue Evaluation 

Vehicle Classifications 
1. Passenger car, pickup, van, taxi, motorcycle (2 axle) 

2. RV, van, pickup (3 axle) or Class 1 with trailer 

3. Single unit truck (2 axle) 

4. Single unit truck or tractor trailer combination (3 axle) 

5. Single unit truck or tractor trailer combination (4 axle) 

6. Tractor Trailer combination 

7. Commercial / private bus (2 or more axles) 

8. Mass transit or school bus 

9. Ambulance 

10. Extra axles 

11. Law enforcement 

12. Vehicle passes 

13. Students 

14. Firemen 
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Cost 
$1.00 

$1.50 

$1.00 

$1.50 

$2.00 

$2.50 

$1.00 
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H. Results – Comparison of Transaction Type 

Transponder usage increased to 50% of transaction type due to reduction in cost per axle and convenience 

Data for revenue & non-revenue vehicles not available prior to 1992 

Violation data not available prior to 2000 and violations not included in data from  2000 to 2010  

Non-revenue vehicles not included in data 
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CASH TRANSACTIONS

TRANSPONDER TRANSACTIONS
CASH TRANSACTION vs. TRANSPONDER TRANSACTION 
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H. Results – Comparison of Revenue 
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TOTAL REVENUE CASH REVENUE TRANSPONDER REVENUE

Cash vs. Transponder Transaction Revenue Per Year  (Non-inflated US Dollars) 
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H. Results – Comparison of Cumulative Revenue 
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CUMULATIVE REVENUE - NO TOLL REDUCTIONS CUMULATIVE REVENUE COLLECTED

TOTAL REVENUE WITHOUT TOLL REDUCTION = $639,984,794 

 

TOTAL REVENUE WITH TOLL REDUCTION = $493,018,086 

 

DIFFERENCE IN REVENUES = $146,966,708 

Adjusted raw dollar revenue data to 2010 dollar values using Dept. of Labor annual inflation rate 1989 to 2010 

Comparison of Cumulative Revenue in 2010 US Dollars  
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Questions 

A. Opening Remarks 

B. Legislatively Mandated Completion of Four Projects 

C. Completed Projects from List of Original 13 Projects 

D. Status of Remaining Projects from Original 13 Projects 

E. Facility Maintenance Projects – Current and Planned 

F. Costs to Implement 

G. Toll Revenue Evaluation 

H. Results 
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